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Ysleta Library Parking lot (LA only in 3 yr 
pro)

Land sale scheduled to close 
1/2014

land acquisition for additional 
parking at Ysleta Library (land acq 
began 6/13)

QOLL 2012 QOL 100% N/A N/A N/A N/A  $              100,000 

Bookmobile/Techmobile Purchase of bookmobile completed. 
Expected delivery date March 2014. Purchase of bookmobile. QOLL 2012 QOL N/A 100% 100% 100% N/A  $              350,000 

Acquisition of Library Materials Procurement or materials managed 
by Purchasing Dept. Acquisition of library materials. QOLL 2012 QOL 100% 100% 100% N/A N/A  $              500,000 

Irving Schwartz Library Improvements Prefinal design under review. Major library improvements to Irving 
Schwartz Br Lib QOLL 2012 QOL 100% 100% 100% 0% 0%  $           2,150,000 

Richard Burges Branch Expansion Design in process Expansion of Richard Burgess 
Branch Library QOLL 2012 QOL 100% 100% 100% 0% 0%  $           1,400,000 

New Parks-Coronado N of Mesa (LA only 
in 3 yr pro) Land acquired.

New neighborhood Park in 
Coronado north mesa (land acq 
began 4/13)

QOLP 2012 QOL 100% N/A N/A N/A N/A  $           1,750,000 

(New) Scattered Flat Fields (LA only in 3 
yr pro) Land acquired. Construction of Sports Fields 

(began land acq. 4/13) QOLP 2012 QOL 100% N/A N/A N/A N/A  $           5,000,000 

Chelsea Pool (LA only in 3 yr pro) Land acquisition pending. New Pool replacement (land acq 
began 4/13) QOLP 2012 QOL TBD N/A N/A N/A N/A  $           4,000,000 

New Rec Center Yucca @ Lomaland (LA 
only in 3 yr pro) Parks Department procuring land New Recreation Center at Eastside 

Regional Park QOLP 2012 QOL PENDING N/A N/A N/A N/A  $         11,000,000 

New Rec Ctr/Library-Alameda (LA only 3 
yr pro) Land acquired.

Construction of a combination 
Library / Recreation Center facility 
near Alameda. (land acq began 
4/13)

QOLP 2012 QOL 100% N/A N/A N/A N/A  $         11,000,000 

New Rec Ctr/Library Chamizal Area (LA 
only in 3 yr pro)

Land negotiations in process. 
Pending City Council of Contract of 
Sale.

New Rec Center & Library Combo 
(land acq began 4/13) QOLP 2012 QOL PENDING N/A N/A N/A N/A  $         11,000,000 

Open Space (LA only on 3 yr pro) Parks Department procuring land Purchasing open space. QOLP 2012 QOL PENDING N/A N/A N/A N/A  $           5,000,000 

Outdoor Sports Field Lighting Phase 1 group - construction Notice-
to-Proceed issued August 2013.  Sports field lighting for 1st phase. QOLP 2012 QOL 100% 100% 100% 100% 91%  $           5,000,000 

NE Regional Park-Skatepark Only NTP issued June 2013. Park Improvements (Skate Park) QOLP 2012 QOL 100% 100% 100% 100% 85%  $           3,600,000 

Magoffin Park On schedule - Construction of new 
park. Construction of new park QOLP 2012 QOL N/A 100% 100% 100% 79%  $              300,000 

Fiesta-Balboa-Coronado Park

Construction Notice-to-Proceed 
issued. 9/4/13. Final construction 
completion estimated March 14. 
35% complete.

New Park to be constructed 
containing park equipment, 
basketball court, and site 
improvements.   Pre-finals under 
review.

QOLP 2012 QOL 100% 100% 100% 100% 56%  $                25,000 

Yucca Park Phase III

Construction Notice-to-Proceed 
issued 9/16/13. Final construction 
completion estimated March 14. 
25% complete.

Park expansion includes chess 
park, sod, irrigation. QOLP 2012 QOL 100% 100% 100% 100% 56%  $           1,100,000 

Training & Instructional Pool @ 
Multipurpose Ctr Assesing movable floor.

Upgrade mechanical and plumbing 
system of Pool at Multipurpose 
Center to a Training & Instructional 
pool

QOLP 2012 QOL 100% 100% 1% 0% 9%  $              450,000 

Cheryl Ladd Park Construction Notice-to-Proceed 
issued 11/18/13.

Project to install park equipment.  
Design underway.  QOLP 2012 QOL 100% 100% 100% 100% 5%  $           1,750,000 
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Eastside Reg Park Design
AE selection in process for Project 
Management. Developers 
Agreement being finalized.

AKA HUECO - MASTER PLAN 
AND DESIGN QOLP 2012 QOL N/A 0% 0% 0% 0%  $           3,000,000 

Eastside Reg Park Phase I-Skatepark & 
Flat Fields

AE selection in process for Project 
Management. Developers 
Agreement being finalized.

Park Improvements for construction 
Phase I QOLP 2012 QOL N/A 0% 0% 0% 0%  $         18,000,000 

Eastside Reg Aquatics Comp Pool 
(design only in 3 yr pro)

AE selection in process for Project 
Management. Developers 
Agreement being finalized.

Eastside Regional Aquatics (AKA 
Hueco) QOLP 2012 QOL N/A 0% 0% 0% 0%  $         12,000,000 

Eastside Reg Recreational Pool (design 
only in 3 yr pro)

AE selection in process for Project 
Management. Developers 
Agreement being finalized.

Eastside regional park recreational 
pool QOLP 2012 QOL N/A 0% 0% 0% 0%  $           4,000,000 

Eastside Reg New Rec Ctr Phase II 
(design only in 3 yr pro)

AE selection in process for Project 
Management. Developers 
Agreement being finalized.

New Recreation Center at Eastside 
Regional Park QOLP 2012 QOL N/A 0% 0% 0% 0%  $         11,000,000 

Barron Neighborhood Park Contract execution in process. Design of a new neighborhood park. QOLP 2012 COS 100% 100% 100% 100% 0%  $                75,523 

Radford Neighborhood Park Contract execution in process.

Design only funded.  Scope 
includes ball courts, playground 
equipment, and other 
improvements.

QOLP 2012 QOL 100% 100% 100% 100% 0%  $                55,193 

Johnson Basin Park NTP for Prelim design issued Jan 6 Conversion of pond to Park Pond QOLP 2012 QOL 100% 100% 16% 0% 0%  $              400,000 

Trail Head Parking Areas (Phase 1 in 3 yr 
pro) Scope preparations in process. Construction of Trail Head Parking 

areas. QOLP 2012 QOL N/A 85% 0% 0% 0%  $           2,000,000 

Blackie Chesher Addntl Lighted Flat Field Scope preparation in process Flat Fields QOLP 2012 QOL 100% 100% 0% 0% 0%  $           1,750,000 

Paved Trails Master (Phase I in 3 yr pro) Scope preparations in process. Paving of unpaved trails in various 
locations. QOLP 2012 QOL N/A 85% 0% 0% 0%  $           6,000,000 

Pavo Real Pool Enclosure Concept under review Enclose Pavo Real Pool QOLP 2012 QOL 100% 82% 0% 0% 0%  $           2,000,000 

Las Palmas/Pendale Community Park
City Council approved land sale. 
2nd parcel/land acquisition in 
process.

New park with landscaping, 
irrigation, parking, lighting and all 
fields. (land acq began 2/13)

QOLP 2012 QOL 96% 0% 0% 0% 0%  $           5,000,000 

New Flat Field Complex (8-12) Site has been identified, revised 
land study under review.

Construction of New Sports field 
complex QOLP 2012 QOL 100% 32% 0% 0% 0%  $         10,000,000 

(NEW) Scattered Flat Fields On schedule -  Synthetic turf vendor 
has been contacted by Engineering. Construction of Sports Fields QOLP 2012 QOL August-14 TBD TBD 0% 0%  $           5,000,000 

Westside Community Park Phase 4 
(design only in 3 yr pro)

Project to coincide with Westside 
pool. Volley Ball Complex QOLP 2012 QOL 100% 0% 0% 0%  $           1,900,000 

Westside Pool-New AE selection in process. New competition based pool. QOLP 2012 QOL 100% 0% 0% 0%  $           8,000,000 

Support Elements

Approximately 27% of the projects 
scheduled within the 3 year rollout 
are complete

Repair and improve facility support 
systems QOLZ 2012 QOL 100% 0% N/A 1%

1,732,700          

Reptile Building Completion
Request for Qualifications will be 
sent out January 2014. Complete existing exhibit QOLZ 2012 QOL N/A 100% 11% 0% 0% 550,000             

Education Animal Holding Area and Fa    
Request for Qualifications will be 
sent out January 2014. Addition of animal holding area QOLZ 2012 QOL N/A 5% 3% 0% 0% 615,000             

Africa Wild Dog  
Currently awaiting cost proposal 
from designer Complete existing exhibit QOLZ 2012 QOL N/A 100% 6% 0% 0% 500,000             

Event Tent and Restrooms
Request for Qualifications will be 
sent out January 2014. Installation of event tent. QOLZ 2012 QOL N/A 5% 0% 0% 0% 1,742,500          
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Canal Improvements and covering as      
Currently in negotiations with 
EPWID

Covering of canal to increase use of 
surrounding land QOLZ 2012 QOL N/A 25% 6% 0% 0% 3,000,000          

Wildlife Theater Presentation Stadium   
Project Manager presentation and 
interviews scheduled January 2014

Construction of theatre to host 
flighted bird presentations QOLZ 2012 QOL N/A 5% 0% 0% 0%

1,230,000          

Sea Lion Exhibit Repair and Upgrade
Phase I Construction will begin 
February 2014

Removal/replacement of sealant 
within sea lion exhibit QOLZ 2012 QOL N/A 0% 0% 0% 0% 717,500             

South America's Aviary Repair and Up
Project Manager presentation and 
interviews scheduled January 2014 Repair and upgrade QOLZ 2012 QOL N/A 0% 0% 0% 0%

461,250             

Carousel and Site Development
Project Manager presentation and 
interviews scheduled January 2014 Installation of carousel QOLZ 2012 QOL N/A 0% 0% 0% 0%

1,050,000          

Africa Wetlands River Hog and Dikdik
Project Manager presentation and 
interviews scheduled January 2014 Construct new exhibit QOLZ 2012 QOL N/A 0% 0% 0% 0%

761,250             

Chihuahuan Desert Exhibit Complez
Project Manager presentation and 
interviews scheduled January 2014 Construction of new exhibit areas QOLZ 2012 QOL N/A 0% 0% 0% 0%

13,880,400        
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